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What Have We Done?

• 1994 - 1995 Future Site Use Working 
Group

• 1995 – 1996 Rocky Flats Cleanup 
Agreement Vision

• 1997 - 1998 Industrial Area Transition Task 
Force 
– Produced From Swords to Plowshares, July 

1998
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What Have We Done? (cont’d)

• 1998-1999 Rocky Flats Stewardship 
Dialogue Planning Group
– Produced Beyond Closure: Stewardship at 

Rocky Flats, April 1999

• 1999 DOE developed a stewardship cost 
estimate for Rocky Flats (HQ funding, EPA 
staffing)
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What Have We Done? (cont’d)

• 2000 – 2001 DOE developed estimates for 
NDAA submittal (poor public participation)

• 2000 – 2001 Rocky Flats Stewardship 
Working Group 
– Produced Hand-in-Hand: Stewardship and 

Cleanup, March 2001
– Developing toolbox for LTS in remedy 

selection
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What Have We Done? (cont’d)

• DOE reorganization underway is moving 
LTS from planning to project (ER & D&D) 
group.

• DOE has rejected an offer by the State to 
conduct LTS Plan planning process. 
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Issues So Far

• Little site-directed activity on LTS until 
prodded by regulators, stakeholders and 
DOE HQ.

• Site staff lag regulators and stakeholders in 
understanding of LTS and importance of 
planning.
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Issues So Far (cont’d)

• In spite of significant public discussion of 
end state and future site use, initial 
discussions revealed many differences in 
perceptions among regulators, stakeholders 
and the site.

• Closure contract does not include any 
responsibilities for LTS consideration or 
planning, except as included in remedy 
selection.



9

Issues So Far (cont’d)

• Site resistant to moving LTS 
considerations into remedy selection.

• Tendency to be non-specific about long-
term elements of remedies results in 
vagueness regarding LTS details. 
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Where We Need To Go

• DOE, contractor and regulators need to 
move consideration of LTS 
implementation into remedy selection.

• The site LTS Plan needs to be developed 
cooperatively with the regulators and 
stakeholders.

• LTS implementation needs to be defined in 
the site ROD.


